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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of May 13 to May 19, 2018

Executive Summary

The project continues to track on-schedule and within budget.

The three (3) key activities on site this week remain geothermal piping, building foundation, and utility construction.
Utility Construction

Underground electric (Pepco) work will continue along Grandview Avenue heading north towards Ennalls Avenue this
upcoming week.

The underground electric work will include installation of conduits and electric circuits for Pepco’s power
distribution. The underground electric distribution system, once installed, will replace the existing overhead Pepco
electric lines. All overhead power and communication lines along Grandview Avenue and Reedie Drive will be placed
underground as part of this project. The underground work is expected to be completed in mid-May.

This work is best characterized as disruptive in nature as it will require daily set-up of traffic controls, pavement cuts,
excavation, backfill, and patching. Grandview Avenue will remain open to two-way traffic at all times. However,
several parking meters will be bagged along the west curb lane (parking lane) of Grandview Avenue as this lane will
be used as a through lane during the periods between 7am and 5pm.

Utility work along Grandview Avenue
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Foundation Construction

Construction of the building foundation will continue this upcoming week. The northernmost area of the jobsite is
receiving mud mat, waterproofing, and foundation slab (referred to as hydrostatic slab). All geothermal piping in the
northernmost area of the footprint is complete and backfilled. This opens up the area for foundation construction.

Waterproofing placed in advance of footers and hydrostatic slab



Geothermal System

Plumbing of the geothermal wells in the southernmost area of the jobsite will continue this week. As with all
geothermal wells, the wells in the southernmost part of the jobsite are being flushed, pressure tested, and circuited
in 15-well circuits. This work is expected to continue over the next 2-3 weeks.

Final phase of geothermal work underway



Site Dewatering

Foundation construction requires continuous site dewatering through 16-deep wells. This clean groundwater is
discharged into the storm drain system as designed. All water discharged from the site is tested and treated for
proper pH levels, if necessary, per the Maryland Department of Environment (MDE) requirements.

Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

e Horizontal piping for Geothermal System

e Geothermal flow testing

e Geothermal 48-hour pressure testing

e Backfilling of the geothermal system

e Placement of stone as the foundation base

e Placement of concrete mud mat

e Waterproofing atop concrete mud mat

e Placement of 18-inch thick bottom slab

e Monitoring Inclinometer stations for embankment movement
e Monitoring 3-D survey points on Support of Excavation system
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e Testing and monitoring of groundwater discharge water

Project Milestone Schedule
Activity

Demuolition of RSC Bldg.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Utility Installation

Town Square

Building top-out
Building Close-in
Interior build-out
Substantial Completion
Maove-in (ocoupancy)

Complete

Complete
Complete
Mid-May 2018
Summer 2018
August 2018
Summer 2019
August 2019
October 2019
Spring 2020
May 2020
Summer 2020
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Visit Wheaton Revitalization Project page to learn more.
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